

ID		Task Name	Duration	Start	Finish	11 31	23 Jan '12 25 19	19 Mar '12 15 09	14 May '12 04 29 23	09 Jul '12 18 12	03 Sep '12 06 01	29 Oct '12 26 20	24 Dec '12 15 09 03	18 Feb '13 28 25	15 Apr '13 19
24		Develop January PLASC and EOTAS 2013	102 days	10/02/2012	02/07/2012										
25		Specification	21 days	10/02/2012	09/03/2012										
26		Draft specification release	1 day	10/02/2012	10/02/2012										
27		Supplier review period	16 days	13/02/2012	05/03/2012										
28		Version 1 specification release	1 day	09/03/2012	09/03/2012										
29		xslt development	18 days	04/06/2012	27/06/2012										
30		Draft fileset release	1 day	04/06/2012	04/06/2012										
31		Supplier review period	11 days	05/06/2012	19/06/2012										
32		Final fileset release	1 day	27/06/2012	27/06/2012										
33		DEWi developments	1 day	02/07/2012	02/07/2012										
34		Release to supplier test DEWi sites for PLASC & EOTAS 2013	1 day	02/07/2012	02/07/2012										
53															
54															
55		Develop Attendance 2013	167 days	10/02/2012	01/10/2012										
56		Specification	21 days	10/02/2012	09/03/2012										
57		Draft specification release	1 day	10/02/2012	10/02/2012										
58		Supplier review period	16 days	13/02/2012	05/03/2012										
59		Version 1 specification release	1 day	09/03/2012	09/03/2012										
60		xslt development	18 days	03/09/2012	26/09/2012										
61		Draft fileset release	1 day	03/09/2012	03/09/2012										
62		Supplier review period	11 days	04/09/2012	18/09/2012										
63		Final fileset release	1 day	26/09/2012	26/09/2012										
64		DEWi developments	1 day	01/10/2012	01/10/2012										
65		Release to supplier test DEWi sites for Attendance & NDC 2013	1 day	01/10/2012	01/10/2012										
13															
14															
15		Spring SDF meetings	21 days	16/02/2012	15/03/2012										
16		Software Development Forum meeting	1 day	16/02/2012	16/02/2012										
17		Spec review period: PLASC, EOTAS & Attendance 2013	16 days	17/02/2012	09/03/2012										
18		Software Development Forum meeting	1 day	15/03/2012	15/03/2012										
19															
20		CBDS (standard) change cycle	1 day	02/04/2012	02/04/2012										
21		CBDS 1213 published	1 day	02/04/2012	02/04/2012										
22		Publish 1213 Learning Activity codeset (look-up)	1 day	02/04/2012	02/04/2012										
23		Publish 1213 Learning Activity Provider codeset (look-up)	1 day	02/04/2012	02/04/2012										
1															
2		NDC 2012 Guidance Notes Released	1 day	09/04/2012	09/04/2012										
5															
6		WED 2012 on DEWi	22 days	16/04/2012	15/05/2012										
35															
36		January PLASC & EOTAS 2013 xslt and DEWi development	188 days	16/04/2012	02/01/2013										
3															
4		Attendance Secondary 2012 Guidance Notes Released	1 day	25/04/2012	25/04/2012										
87		Develop NDC 2013	87 days	01/06/2012	01/10/2012										
88		Specification	19 days	01/06/2012	27/06/2012										
89		Draft specification release	1 day	01/06/2012	01/06/2012										
90		Supplier review period	16 days	04/06/2012	25/06/2012										
91		Version 1 specification release	1 day	27/06/2012	27/06/2012										
92		xslt development	19 days	03/09/2012	27/09/2012										
93		Draft fileset release	1 day	03/09/2012	03/09/2012										
94		Supplier review period	11 days	04/09/2012	18/09/2012										
95		Final fileset release	1 day	27/09/2012	27/09/2012										
96		DEWi developments	1 day	01/10/2012	01/10/2012										
97		Release to supplier test DEWi sites for Attendance & NDC 2013	1 day	01/10/2012	01/10/2012										
83															
84		Summer SDF meeting	17 days	07/06/2012	29/06/2012										
85		Software Development Forum meeting	1 day	07/06/2012	07/06/2012										
86		Spec review period	16 days	08/06/2012	29/06/2012										
66															
67		Attendance Primary 2012 Guidance Notes Released	1 day	29/06/2012	29/06/2012										
68															
69		Summer Attendance & NDC 2013 xslt and DEWi development	199 days	30/07/2012	02/05/2013										
50															
51															
52		Post-16 PLASC 2012 Guidance Notes Released	1 day	24/08/2012	24/08/2012										
103															
104		Develop Post-16 September PLASC 2013	136 days	04/10/2012	11/04/2013										
105		Specification	21 days	04/10/2012	01/11/2012										
106		Draft specification release	1 day	04/10/2012	04/10/2012										
107		Supplier review period	16 days	05/10/2012	26/10/2012										
108		Version 1 specification release	1 day	01/11/2012	01/11/2012										
109		xslt development	103 days	20/11/2012	11/04/2013										
110		Draft fileset release	1 day	20/11/2012	20/11/2012										
111		Supplier review period	11 days	21/11/2012	05/12/2012										
112		Final fileset release	1 day	13/12/2012	13/12/2012										
113		Update of fileset release with 13/14 look-ups	1 day	11/04/2013	11/04/2013										
114		DEWi developments	82 days	13/12/2012	05/04/2013										
115		Release to supplier test DEWi sites for Post-16 September PLASC 2013	1 day	13/12/2012	13/12/2012										
116		Release update with look-ups to supplier test DEWi site Post-16 September PLASC 2013	1 day	05/04/2013	05/04/2013										
98															
99		Autumn SDF meetings	21 days	09/10/2012	06/11/2012										
100		Software Development Forum meeting	1 day	09/10/2012	09/10/2012										
101		Spec review period	16 days	10/10/2012	31/10/2012										
102		Software Development Forum meeting	1 day	06/11/2012	06/11/2012										
117		Post-16 Sept 2013 xslt and DEWi development	115 days	01/11/2012	10/04/2013										
134															
135		Jan PLASC & EOTAS 2013 Guidance Notes Released	1 day	10/12/2012	10/12/2012										

Project: modular PLASC
Date: 27/01/2012

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline