






Project: modular PLASC
Date: 27/01/2012

Task
Split
Milestone
Summary




Project Summary
External Tasks
External Milestone
Inactive Task



Inactive Task
Inactive Milestone
Inactive Summary
Manual Task



Duration-only
Manual Summary Rollup
Manual Summary
Start-only



Finish-only
Progress
Deadline



ID	Task Name	Duration	Start	Finish	23 Jan '12			19 Mar '12		14 May '12		09 Jul '12		03 Sep '12		29 Oct '12		24 Dec '12		18 Feb '13		15 Apr '13		
94	Supplier review period	11 days	04/09/2012	18/09/2012	31	25	19	15	09	04	29	23	18	12	06	01	26	20	15	09	03	28	25	19
95	Final fileset release	1 day	27/09/2012	27/09/2012																				
96	DEWi developments	1 day	01/10/2012	01/10/2012																				
97	Release to supplier test DEWi sites for Attendance & NDC 2013	1 day	01/10/2012	01/10/2012																				
83																								
84	Summer SDF meeting	17 days	07/06/2012	29/06/2012																				
85	Software Development Forum meeting	1 day	07/06/2012	07/06/2012																				
86	Spec review period	16 days	08/06/2012	29/06/2012																				
66																								
67	Attendance Primary 2012 Guidance Notes Released	1 day	29/06/2012	29/06/2012																				
68																								
69	Summer Attendance & NDC 2013 xslt and DEWi development	199 days	30/07/2012	02/05/2013																				
50																								
51																								
52	Post-16 PLASC 2012 Guidance Notes Released	1 day	24/08/2012	24/08/2012																				
103																								
104	Develop Post-16 September PLASC 2013	136 days	04/10/2012	11/04/2013																				
105	Specification	21 days	04/10/2012	01/11/2012																				
106	Draft specification release	1 day	04/10/2012	04/10/2012																				
107	Supplier review period	16 days	05/10/2012	26/10/2012																				
108	Version 1 specification release	1 day	01/11/2012	01/11/2012																				
109	xslt development	103 days	20/11/2012	11/04/2013																				
110	Draft fileset release	1 day	20/11/2012	20/11/2012																				
111	Supplier review period	11 days	21/11/2012	05/12/2012																				
112	Final fileset release	1 day	13/12/2012	13/12/2012																				
113	Update of fileset release with 13/14 look-ups	1 day	11/04/2013	11/04/2013																				
114	DEWi developments	82 days	13/12/2012	05/04/2013																				
115	Release to supplier test DEWi sites for Post-16 September PLASC 2013	1 day	13/12/2012	13/12/2012																				
116	Release update with look-ups to supplier test DEWi site Post-16 September PLASC 2013	1 day	05/04/2013	05/04/2013																				
98																								
99	Autumn SDF meetings	21 days	09/10/2012	06/11/2012																				
100	Software Development Forum meeting	1 day	09/10/2012	09/10/2012																				
101	Spec review period	16 days	10/10/2012	31/10/2012																				
102	Software Development Forum meeting	1 day	06/11/2012	06/11/2012																				
117	Post-16 Sept 2013 xslt and DEWi development	115 days	01/11/2012	10/04/2013																				
134																								
135	Jan PLASC & EOTAS 2013 Guidance Notes Released	1 day	10/12/2012	10/12/2012																				

Project: modular PLASC
Date: 27/01/2012

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline

Page 2